
January 17, 2017 

Ms. Jennifer LaPoma 

sz: 
de maximis~ inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 116- December 2016 

VIA ELECTRONIC & US MAIL 

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study 
(RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. LaPoma: 

de maximis, inc. is submitting. this Monthly Progress Report for the above-captioned project on 
the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties Group or 9PG) 
pursuant to the Administrative Settlement Agreement and Order on Consent (Settlement 
Agreement or AOC}. The Progress Report satisfies the reporting requirements of Paragraph 42 
of said Settlement Agreement. The CPG has revised this Progress Report to address the 
Region's direction in its September 1, 2015 letter about Section (d). 

-(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• On December 16, CPG, EPA Region 2 (Region 2), and CPG and Region 2 consultants 
held a modeling meeting. 

Correspondence 

• On December 1, Region 2 provided CPG a list of dates that would not be acceptable for 
a 17-mile RI/FS schedule meeting in January. 

• On December 2, CPG delivered responses to Region 2 to the September 2016 
comments on the Draft 17-mile Remedial Alternatives Screening Technical 
Memorandum and the Draft 17-mile Remedial Alternatives Evaluation Technical 
Memorandum. 

• On December 5, CPG delivered to Region 2 a proposal for a revised performance 
guarantee for the 17-mile AOC. 
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• On December 7, Region 2 requested clarification on the level of effort needed to update 
the Risk Assessment Guidance for Superfund (RAGS) Part D tables in the Draft 17-mile 
Baseline Human Health Risk Assessment (BHHRA). 

• On December 7, Region 2 provided CPG the Phase 3 Quality Assurance Project Plan 
(QAPP) Amendment for the Newark Bay Study Area (NBSA) Sediment Investigation. 

• On December 8, CPG and Region 2 exchanged emails regarding Region 2's request for 
a hard copy of the Draft 17-mile BERA to be provided to the New Jersey Department of 
Environmental Protection (NJDEP). 

• On December 8, CPG delivered to Region 2 a revised memorandum regarding the 
Chemicals of Potential Concern (COPCs) to be modeled in the Contaminant Fate and 
Transport (C&FT) model. . 

• On December 9, CPG indicated to Region 2 that CPG would have a response to Region 
2's request for clarification on the level of effort needed to update the RAGS Part D 
tables in the Draft 17-mile BHHRA the week of December 12. 

• On December 9, CPG provided Region 2 tracking information for delivery of the hard 
copy of the Draft 17-mile BERA to NJDEP. 

• On December 12, CPG suggested potential dates to Region 2 for the January 17-mile 
RI/FS schedule meeting. 

• On December 13, CPG responded to Region 2's request for clarification on the level of 
effort needed to update the RAGS Part D tables in the Draft 17-mile BHHRA. 

• On December 14, Region 2 suggested January 24 to the CPG for the 17-mile RI/FS 
schedule meeting, requested a copy of the draft schedule for the 17-mile RI/FS and a list 
of expected participants in the meeting. 

• On December 14, Region 2 provided an agenda to CPG for the December 16 modeling 
meeting. 

• On December 15, CPG provided materials to Region 2 for the December 16 modeling 
meeting. 

• On December 15, Region 2 contractors requested a spreadsheet with data for the 
December 16 modeling meeting. 

• December 15, CPG delivered the November Monthly Progress Report to Region 2. 
• On December 16, Region 2 consultants provided CPG a remedial benefit slide 

presented during the December 16 modeling meeting. 
• On December 16, Region 2 provided the Summary of Preliminary Receptors, Exposure 

Factors, and Toxicity Reference Values Selection for the NBSA Ecological Risk 
Assessment to CPG. 

• On December 20, Region 2 requested additional explanation of the statistical 
calculations included in Appendix B of the revised Draft 17-mile BERA. 

• On December 23, CPG provided Region 2 the requested supporting information for the 
annotated list of tables in Appendix B of the revised Draft 17-mile BERA. 

• On December 29, Region 2 notified CPG that it was delaying its responses to the CPGs' 
revised Draft 17-mile BHHRA response to comment review until the week of January 2, 
2017. 
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• CPG continued reviewing and preparing responses to Region 2 comments on the Draft 
17-mile RI Report and Model Appendices. 

(b} Results of Sampling and Tests 

• None. 

(c} Work planned for the next two months with schedules relating to the overall project 
schedule for RI/FS completion 

• CPG will continue revisions to the revised Draft 17-mile BHHRA assuming the Region 
provides comments in that time frame. 

• CPG will continue responding to comments on the Draft 17-mile Remedial Action 
Objectives/Preliminary Remediation Goals (RAO/PRG) Technical Memorandum 
assuming the Region provides comments in that time fr~me. 

• CPG will finalize COPC Mapping using Conditional Simulation methodology pursuant to 
Region 2's comments received on October 11. 

• CPG will continue reviewing and responding to Region 2's comments on the Draft 17-
mile RI Report and Model Appendices. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays. 

The CPG has agreed to retain only near-term problems and concerns in the monthly reports 
moving forward pursuant to the direction in Region 2's September 1 letter; however, previous 
Progress Reports through July 2015 document in Section (d) significant issues and matters 
largely the result of actions and decisions by the Region and its Partner Agencies that have 
significantly delayed and complicated the completion of the 17-mile RI/FS. The removal of this 
previous information does not in any way lessen its impact on the completion of the 17-mile 
RI/FS. 

• Remedial Investigation (RI} Report - The CPG submitted the Draft 17-mile RI 
Report over one year ago on February 18, 2015. The CPG inquired about the status 
of the draft RI Report during the February 17, 2016 COPC Mapping meeting and 
Region 2 was unable to provide a definitive date to deliver comments on the draft 
report. Region 2 provided 618 comments on the Draft 17-mile RI Report and LPRSA 
Models on April 14, 2016. The extended delay by the Region in providing the 
comments was beyond the control of the CPG and will further delay the completion 
of the 17-mile RI/FS. The Region and the CPG are in the process of comment 
review and resolution and provide preliminary responses to comments within 60 days 
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as directed by the Region in its July 14, 2016 email. The CPG submitted responses 
to Region 2 non-modeling comments on September 13. 

• Feasibility Study (FS) - The CPG delivered the Draft FS over 13 months ago on 
April 30, 2015. The Region stated in its August 4, 2016 RAO/PRG Technical 
Memorandum comments it has decided not to provide comments on the Draft FS. In 
addition, Region 2 has finally provided comments on the Draft RAO/PRG Technical 
Memorandum (submitted on March 27, 2015), Draft Alternatives Screening Technical 
Memorandum (submitted on April 16 and 21 , 2015) and the Draft Alternatives 
Evaluation Technical Memorandum (submitted on April 26, 2015). Region 2 
provided comments on August 4, 2016 after more than 16 months for the RAO/PRG 
Technical Memorandum and informed the CPG that comments on the remaining two 
Technical Memoranda will be provided by the end of September. The CPG provided 
a preliminary response to comments to the Region's RAO/PRG Technical 
Memorandum comments on September 6. Region 2 provided comments on the 
Draft Alternative Screening Technical Memorandum and the Draft Alternatives 
Evaluation Technical Memorandum on September 29, 2016 - 17 months after 
deliver of the memoranda. The CPG prepared and delivered responses on 
December 2, 2016 as directed by Region 2. The extended delay by the Region in 
providing the comments on the FS technical memoranda is beyond the control of the 
CPG and will further delay the completion of the 17-mile RI/FS. 

• Baseline Human Health Risk Assessment (BHHRA)-The CPG submitted the 17-
mile BHHRA on June 6, 2014 and the Region provided comments on June 5, 2015. 
The CPG and the Region conducted several teleconferences and exchanged 
correspondence throughout June and August 2015. The CPG provided responses to 
comments (RTC) on August 21 , 2015. In addition, the CPG prepared responses to 
the Region's July 15, 2015 additional comments, which were submitted to the Region 
on September 1, 2015. As documented in the CPG's RTCs, many of the Region's 
comments direct the CPG to make changes to the BHHRA that are inconsistent with 
the Region 2-approved Problem Formulation Document and the CPG's October 
2013 Risk Assessment and Risk Characteristic Plan and the associated Region 2's 
January 31 , 2014 comments and USEPA risk assessment guidance. The Region 
failed to meet the 30-day turnaround on responding to the CPG's response to 
comments that it proposed in its July 20, 2015 letter to the CPG; the failure to 
provide a timely response caused further delay to the delivery of a revised 17-mile 
BHHRA and ultimately further delays the completion of the 17-mile RI/FS. The CPG 
received the Region's responses on October 16 and October 30. The CPG informed 
Region . 2 that it would submit a revised 17-mile BHHRA by December 18, 2015 
during an October 22, 2015 conference call. The Region did not provide additional 
clarification on several remaining issues until December 4 which did not delay 
delivery of the revised 17-mile BHHRA by the CPG. The CPG submitted a revised 
17-mile BHHRA on December 18, 2015. The Region provided a response to the 
CPG's December 18 transmittal letter on January 7, 2016; the CPG responded to the 
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Region's letter on April 13, 2016. The Region provided its comments on August 25 
on the December 2015 revised BHHRA more than 8 months after delivery. As 
directed by the Region, the CPG provided its responses on September 26. Region 2 
promised to provide its responses in December 2016; however, this was 
subsequently delayed by the Region until January 2017. · 

• Baseline Ecological Risk Assessment (BERA) - The CPG submitted the 17-mile 
BERA on June 13, 2014 and the Region provided comments on May 1, 2015. The 
CPG and the Region conducted several teleconferences and exchanged 
correspondence throughout May and July 2015. The last teleconference was 
conducted on July 29, 2015, during which the Region requested the CPG provide a 
list of action items. The action items were provided on July 30 and included three 
items for Region 2 and one item for the CPG that required the Region's input. The 
Region provided its response to these two of these action items on December 22. 
The CPG provided 17-mile Draft BERA responses to comments (RTCs) on 
September 11 , 2015 and additional material on September 15; the Region stated in 
its July 20 letter that it would provide its responses in 30 days - Region 2's 
responses were received in part on December 22 - more than two months later than 
promised. The Region provided the remaining material on January 5, 2016. The 
Region and CPG conducted a teleconference to clarify a number of issues on 
January 13. The CPG received additional Mullica River and Great Bay reference 
data from the Region 2 on June 7 which was heretofore not available to the CPG · 
which addresses the CPG's concerns about this reference data set. The Region 
provided further statements on June 20 with respect to common carp that did not 
resolve the inconsistent comments and previous statements by the Region (Dec. 
2015 BERA Comment 3 Response and RI Comment 179). The Region and CPG 
communicated via emails, a July 6 telephone call and the CPG's July 18 letter to the 
Region discussing · the revised BERA schedule and outstanding issues. As 
discussed in CPG's July 11 email and July 18 letter, the CPG anticipates that it will 
take until October 1, 2016 to deliver a revised draft 17-mile BERA based on the 
extensive changes that the Region has directed, delays in providing the additional 
reference data and assuming the remaining matter of common carp in the BERA are 
quickly resolved. The Region agreed to an October 1 (actual delivery will be on 
October 3 since October 1 is a Saturday) delivery date in its August 4, 2016 letter. 
The CPG delivered a set of clarifications regarding the BERA on September 12 and 
received responses from the Region on September 27; the CPG disagrees with the 
Region's contention that these were previously resolved by earlier communications. 
Thereafter, on October 3, Region 2 refused a CPG request for a brief extension for 
the delivery of the revised BERA. The revised BERA was submitted on October 7. 
A transmittal letter detailing a number of the CPG's significant disagreements with 
the directives imposed by the Region was delivered to the Region's LPR SharePoint 
on October 19. Region 2 requested that the CPG provide a hardcopy of the October 
2016 revised BERA to the NJDEP on December 8 - two months after the revised 
BERA was posted the Region's LPR SharePoint on October 7. 

ft ---­t. ~ PAPER 



sz 
de maximis 

. Ms. J. LaPoma 
LPRSA RIIFS - Progress Report No. 116 - December 2016 
January 17, 2017 
Page 6of8 

• As documented in the CPG's RTCs, many of the Region's comments direct the CPG 
to make changes to the revised BERA that are inconsistent with the Region 2-
approved Problem Formulation Document, the CPG's October 2013 Risk Analysis 
and Risk Characterization Plan and the associated Region 2's January 31 , 2014 
comments, and USEPA risk assessment guidance. Specifically, the Region has 
caused an extended delay with its introduction of a Sediment Quality Triad and 
Reference Methodology that is (1) contradictory and (2) wholly inconsistent with 
USEPA guidance during June and July 2015 and continues to the present-time. 
Furthermore, the CPG questions and strongly disagrees with the Region's need to 
provide the revised 17-mile BERA to its Partner Agencies for a complete review. 

• COPC Mapping - The CPG began discussions with the Region regarding COPC 
mapping in May 2013 with the submission of the "Lower Passaic River Surface 
Sediment Concentration Mapping Technical Memorandum". The CPG has 
attempted, but was unable to conduct significant and meaningful dialogue with the 
Region on COPC mapping between that time and early 2015. COPC Mapping is an 
integral part of the 17-mile RI/FS including the chemical fate and transport modeling 
and the identification and evaluation of remedial alternatives. Both the mapping 
approach and data density are consistent with mapping and data density at other 
large sediment sites such as the Hudson River, Fox River, and the Lower Duwamish. 
The Region and CPG representatives met on March 18, 2015 to discuss the CPG's 
mapping and agreed to follow-on discussions. The Region and the CPG agreed to 
meet on June 16, 2015 and the Region stated that it would provide its portion for the 
CPG's review in advance of the meeting. The Region provided its position paper on 
June 10, 2015. Due to the short-time frame and the complexity of the Region's 
responses, the CPG postponed the meeting. In a June 12 email , the CPG requested 
that the Region provide the underlying documentation for its June 10 position paper. 
The Region provided this material on July 20. The CPG submitted a response to the 
Region's positon paper which was delivered in November and documents several 
significant shortcomings in the Region's analysis. The CPG met with Region 2 and 
USEPA Headquarters on January 27 to discuss this matter. The CPG completed the 
action items identified during the February 17 COPC Mapping meeting and 
presented the refined COPC Mapping to Region 2 at an April 27 meeting. On 
September 20 more than 5 months after the April meeting, the CPG asked for and 
was given provisional approval to proceed with COPC mapping using conditional 
simulation; Region 2 promised to provide a written confirmation within 1-2 weeks. 
Region 2 provided preliminary approval of the conditional simulation mapping 
method on October 11. The CPG is revising RI Report Appendix J to detail the 
conditional simulation approach. 

• Exposure Depth/Zone(s) - The CPG initiated discussions with the Region in early 
2014 on the matter of an appropriate site-specific exposure depth/zone for benthic 
invertebrates. EPA HQ, Region 2 and CPG representatives conducted a 
teleconference and web-meeting on February 13, 2014 to discuss this matter. The 
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CPG provided additional material to the Region on February 19, 2014. The CPG 
was unable to engage the Region on this matter for the remainder of 2014. In 
January 2015, the Region and CPG agreed to meet to discuss the exposure 
depth/zone and in advance of this meeting the Region and CPG exchanged 
information including a May 2014 paper on burrowing depth prepared by Region 2 
contractors. EPA HQ, Region 2 and CPG representatives met on February 6, 2015. 
As a result of the meeting, it was agreed to have follow-on meetings and/or 
teleconferences later in February 2015; however, these meetings/teleconferences 
were subsequently cancelled by Region 2. On June 1, 2015, the Region provided a 
brief letter summarizing its rejection of the CPG's shallow exposure depth/zone. The 
CPG invoked dispute resolution on June 12, 2015 and began preparation of a 
position paper. On June 25, the Region acknowledged the CPG's invocation of 
dispute resolution. On July 2, the CPG requested that the Region provide the 
additional information mentioned in its June 25 letter that it relied upon. The Region 
responded on July 9 to the CPG's request. On August 18, 2015, the CPG contacted 
the Region and proposed to table dispute resolution and develop a sampling plan to 
determine LPR site-specific exposure zone(s). In advance of the August 26 
teleconference, the CPG provided a brief presentation outlining data quality 
objectives and proposed sampling. As a result of the teleconference, the CPG 
provided draft QAPP worksheets on September 17 for further discussion with Region 
2. The CPG submitted its dispute resolution statement on November 13; the Region 
responded on November 19 stating that the Region would inform the CPG its 
intention on how to proceed in early December. Region 2 informally contacted the 
CPG on December 15 that the Region has not made a decision on how to proceed 
on this matter Region 2 subsequently notified CPG on January 13 that it closed the 
dispute negotiation period and would refer the matter to Walter Mugdan. CPG 
submitted supplemental information to its Dispute Resolution Statement to Region 2 
on January 28 citing recent ly published Agency guidance on determination of the 
biologically active zone. The CPG also believes that the negotiation period should 
have been reopened and informal discussions continue to resolve this matter. On 
February 17, the CPG inquired upon the status of the Region's staff statement and 
the CPG's proposal to reopen the negotiations on exposure depth. The Region 
offered no anticipated delivery date and promised a response to the CPG's January 
28 letter-this was never provided. The Region provided its staff statement on June 
7. The CPG provided a supplemental statement on June 23, 2016. The Region's 
decision was received from Walter Mugdan on June 28 which included acceptance 
of the staff recommendation and direction to use 15 cm as an exposure depth. The 
Region also rejected the CPG's meeting request and the CPG's renewed proposal 
from January 2016 offer to conduct sampling in accordance with USEPA's 2015 
guidance The extended delay (more than 7 months) by the Region in resolving this 
dispute was beyond the control of the CPG and has further delayed the completion 
of the 17-mi RI/FS. 
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• Other Documents - There are number of reports and technical memos (both original 
and revised submissions) that have been submitted to Region since 2011 that the 
CPG is awaiting either approval or Region 2's comments. These reports include: 

1. Lower Passaic River Surface Sediment Concentration Mapping Technical 
Memorandum - submitted May 2013 

2. Upstream Reference Benthic Data Report- submitted August 2013 
3. Background Sediment Data Report - submitted October 2013 

The CPG has received the Region's comments on a number of previously submitted 
reports and revised and re-submitted them in November 2015. Please advise the 
CPG of the Region 2's schedule for action on these remaining documents. 

• 17-mile RI/FS Schedule - Region 2 representatives stated at October 2016 Passaic 
River Symposium that it intends to complete the 17-mile RI/FS in 2018 and issue a 
Proposed Plan in 2019. The Region proposes an ambitious schedule considering 
the revisions and additional work that Region has directed for the RI, FS, modeling 
and related deliverables and its plan to conduct a peer review of the modeling. It will 
require a concerted effort on the Region's part to provide timely comments on 
deliverables to meet this schedule. The CPG proposed a meeting with Region 2 in 
January 2017 to discuss the schedule to complete the 17-mile RI/FS. 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

de lil/4c._....,...:::::,,-<.._ ---.. _____ _ 

Willard Potter 
CPG Project Coordinator 

cc: Frances Zizila, EPA Region 2 Office of Regional Counsel . 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Clay Stern, USFWS 
Reyhan Mehran, NOAA 
Jay Nickerson, NJDEP 
Beth Franklin, USACOE 
Laura Kelmar, AECOM 
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